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Work Update 

Starksboro‐Hinesburg (Route 116) 

AOT Project No:  STP 2930 (1) 

  
PROJECT UPDATE 

• Guardrail work wrapped up this week (Week of 8/05/13).  
• Work on curbing and structures will wrap up next week (Week of 8/12/13). 
• Milling crews will be back in Hinesburg Village to prepare some of the side roads and traffic 

signal areas for final paving (see update below). 
• Final wearing course paving is tentatively set to start the Week of August 19th. More details 

about  the  paving  plan will  be  released  next week. Final  paving will  be  the  one  of  the  last 
major milestones for the project. 

• Line Striping and shoulder gravel installation will occur after paving is complete.  
  
 
Week of August 12th, 2013 
 
Hinesburg Village  
Monday/Tuesday  –  Curb  work  will  continue  on  Route  116  at  Commerce  Street  in  Hinesburg 
Village. Depending on the progress made Friday, 8/09/13, this work could go into Tuesday. 
 
MILLING: Milling  crews  will  be  returning  starting  Monday  to  prepare  the  project  for  final  paving. 
Milling is set to take place in various areas, which will include intersections and some side roads that 
were not milled at  the beginning of  the project. Work will  start  at  the north end of  the project  and 
progress south  through  the Village  to Cedar Knoll. Crews will NOT be milling  the entire  roadway  like 
they did at the beginning of the project. 
 
Tuesday 8/13/13: Milling crews will be working in the areas of the CVU intersection and Mechanicsville 
Road intersection. 
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Wednesday 8/14/13: Milling crews will be working in the areas of Charlotte Road and Silver Street. 
  
Thursday 8/15/13: Milling crews will be working in various areas between the Village and Cedar Knoll. 
  
Milling crews will start at 6:00 a.m. and try to be done for the day around 4:00 p.m. each day.  
  
TRAFFIC  DELAYS: Milling  operations will  require  travel  to  be  reduced  to  alternating  one‐way  travel 
around  the  construction packages.  Traffic  control  personnel will  be present  to maintain  traffic  flow. 
Motorists should anticipate traffic delays while traveling through the project and plan accordingly. 
Please allow for extra time in your travel plans. 
  
Starksboro 
There will be no work in Starksboro next week. 
  
‐‐‐ 
Contact Francine Perkins, Public Relations Officer, FRP Enterprises, LLC with any questions or concerns 
with  regards  to  the  project  at  802‐479‐6994  or  for  a  more  up  to  date  schedule  visit 
www.RoadWorkUpdates.com. 
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