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Description Quantity

Total

Unit Cost Amount

01 GENERAL CONDITIONS
01-54-36.00 Equipment Mobilization 2,730

01 GENERAL CONDITIONS 2,730
16.000 Labor hours

32.00 Equipment hours

02 SITEWORK & DEMOLITION
02-41-19.00 Selective Demolition 2,512

02 SITEWORK & DEMOLITION 2,512
12.00 Labor hours

12.00 Equipment hours

03 CONCRETE
03-05-13.00 Basic Concrete Materials 2,943

03-11-13.00 Structural Cast-In-Place Concrete Forming 709

03-15-05.00 Concrete Forming Accessories 170

03-21-05.00 Reinforcing Steel Accessories 71

03-22-00.00 Welded Wire Fabric Reinforcing 1,075

03-30-00.00 Cast-In-Place Concrete 13,290

03-31-05.00 Normal Weight Structural Concrete 7,640

03-35-29.00 Tooled Concrete Finishing 1,814

03-39-00.00 Concrete Curing 290

03-81-16.00 Track Mounted Concrete Wall Sawing 2,644

03 CONCRETE 30,645
202.342 Labor hours

58.17 Equipment hours

06 WOOD & PLASTICS
06-05-00.00 Common Work Results For Wood, Plastics, And Composites 1,728

06-05-23.00 Wood, Plastic, And Composite Fastenings 2,266

06-11-00.00 Wood Framing 14,871

06-16-36.00 Wood Panel Product Sheathing 5,817

06-17-53.00 Shop-Fabricated Wood Trusses 8,351

06-18-00.00 Glued-Laminated Construction 1,952

06-22-13.00 Standard Pattern Wood Trim 4,849

06 WOOD & PLASTICS 39,833
246.05 Labor hours

7.02 Equipment hours

07 THERMAL PROTECTION
07-21-13.00 Board Insulation 5,684

07-21-16.00 Blanket Insulation 714

07-21-23.00 Loose-Fill Insulation 5,283

07-21-26.00 Blown Insulation 3,594

07-26-00.00 Vapor Retarders 1,069

07-31-29.00 Wood Shingles And Shakes 1,204

07-42-13.00 Metal Wall Panels 21,315

07-46-00.00 Siding 1,294

07-46-46.00 Fiber Cement Siding 5,904

07 THERMAL PROTECTION 46,061
357.634 Labor hours

10.67 Equipment hours

08 DOORS & WINDOWS
08-05-00.00 Common Work Results For Openings 11,000

08-13-16.00 Aluminum Doors 11,455

08-53-00.00 Plastic Windows 11,520
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08 DOORS & WINDOWS 33,975
16.00 Labor hours

09 FINISHES
09-29-00.00 Gypsum Board 9,640

09-51-23.00 Acoustical Tile Ceilings 9,065

09-65-13.00 Resilient Base And Accessories 809

09-65-19.00 Resilient Tile Flooring 4,320

09-91-13.00 Exterior Painting 3,162

09-91-23.00 Interior Painting 2,474

09 FINISHES 29,469
274.991 Labor hours

10 BUILDING SPECIALTIES
10-22-26.00 Operable Partitions 6,970

10-28-00.00 Toilet, Bath, And Laundry Accessories 737

10-44-00.00 Fire Protection Specialties 291

10-44-16.00 Fire Extinguishers 52

10 BUILDING SPECIALTIES 8,049
31.90 Labor hours

21 FIRE SUPPRESSION
21-05-00.00 Common Work Results For Fire Suppression 8,446

21 FIRE SUPPRESSION 8,446

22 PLUMBING
22-05-00.00 Common Work Results For Plumbing 5,000

22 PLUMBING 5,000

23 HVAC
23-05-00.00 Common Work Results For HVAC 27,200

23 HVAC 27,200

26 ELECTRICAL
26-05-00.00 Common Work Results For Electrical 16,000

26 ELECTRICAL 16,000

31 EARTHWORK
31-14-00.00 Earth Stripping And Stockpiling 266

31-22-00.00 Grading 733

31-23-16.00 Excavation 1,754

31-23-23.00 Fill 2,932

31-25-00.00 Erosion And Sedimentation Controls 384

31 EARTHWORK 6,070
52.071 Labor hours

40.890 Equipment hours

32 EXTERIOR IMPROVEMENTS
32-06-00.00 Schedules For Exterior Improvements 8,315

32-91-19.00 Landscape Grading 618

32-92-00.00 Turf And Grasses 1,708
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32 EXTERIOR IMPROVEMENTS 10,641
75.04 Labor hours

17.243 Equipment hours

33 UTILITIES
33-31-13.00 Public Sanitary Utility Sewerage Piping 2,250

33-49-00.00 Storm Drainage Structures 3,400

33 UTILITIES 5,650
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Estimate Totals

Description Amount Totals Rate

Labor 82,398

Material 86,531

Subcontract 94,913

Equipment 8,439

Other

272,281 272,281

Prime Contractor's G.C.'s 27,228 10.000 %

27,228 299,509

Prime Contractor's Fee 8,985 3.000 %

8,985 308,494

Design/Trade Contingency 46,274 15.000 %

46,274 354,768

Total 354,768


