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Item #

201.11
201.15
201.20
203.15
203.30
203.32
204.20
204.21
204.22
204.30
210.10
301.26
301.35
404.65
406.25
406.50
415.20
507.15
529.26
541.25
601.0257
601.2605
601.2610
601.2615
601.2620
601.2630
601.7005
601.7015
601.995
601.996
602.15
602.20
604.18
604.21
604.40
604.42
604.45
604.47
604.55
609.10
613.10
613.11
616.28
616.41
617.10
618.10
618.11
618.30
619.14
620.11
620.20
620.55
621.20
621.50
621.60
621.81
628.35
629.20
629.24
629.29

Item

'CLEARING & GRUBBING INCLUDING INDIVIDUAL TREES AND STUMPS
'REMOVING MEDIUM TREES

REMOVING MEDIUM STUMPS

COMMON EXCAVATION

EARTH BORROW

GRANULAR BORROW

TRENCH EXCAVATION OF EARTH

TRENCH EXCAVATION OF ROCK

TRENCH EXCAVATION OF EARTH, EXPLORATORY (N.A.B..)
GRANULAR BACKFILL FOR STRUCTURES

COLD PLANING, BITUMINOUS PAVEMENT

SUBBASE CRUSHED GRAVEL, FINE GRADED
'SUBBASE OF DENSE GRADED CRUSHED STONE
EMULSIFIED ASPHALT

BITUMINOUS CONCRETE PAVEMENT (PG 58-28)

PRICE ADJUSTMENT, ASPHALT CEMENT (NABI)

COLD MIXED RECYCLED BITUMINOUS PAVEMENT
REINFORCING STEEL

REMOVAL OF CONCRETE OR MASONRY

CONCRETE, CLASS B

48" CAAP .105 (2-2/3 X 1/2)

12" CPEP(SL)

15" CPEP(SL)

18" CPEP(SL)

24" CPEP(SL)

36" CPEP(SL)

12" CPEP

18" CPEP

CLEANING CULV. PIPE, IN-PLACE (0 TO 24 IN_, INCL)
CLEANING CULV. PIPE, IN-PLACE (GREATER THAN 24 IN., INCL)
CEMENT MASONRY

DRY MASONRY

PRECAST REINFORCED CONCRETE DROP INLET W/ CAST IRON GRATE
PRECAST REINFORCED CONCRETE MANHOLE W/ CAST IRON COVER
CHANGING ELEVATION OF DROP INLETS, CATCH BASINS, OR MANHOLES
CHANGING ELEVATION OF SEWER MANHOLES

CAST IRON GRATE WITH FRAME, TYPE A

CAST IRON GRATE WITH FRAME, TYPE D

CAST IRON COVER WITH FRAME

DUST CONTROL WITH WATER

'STONE FILL, TYPE |

STONE FILL, TYPE II

CAST-IN PLACE CONCRETE CURB, TYPE B

REMOVAL OF EXISTING CURB

RELOCATE MAILBOX, SINGLE SUPPORT

PORTLAND CEMENT CONC. SIDEWALK, 5 INCH
PORTLAND CEMENT CONC. SIDEWALK, 8 INCH
DETECTABLE WARNING SURFACE (CAST IRON)
BOLLARDS

'CHAIN-LINK FENCE, 4 FEET

BRACING ASSEMBLY FOR CHAIN-LINK FENCE, 4 FEET
REMOVAL OF EXISTING FENCE

'STEEL BEEM GUARDRAIL, GALVANIZED
MANUFACTURED TERMINAL SECTION, FLARED
ANCHOR FOR STEEL BEEM RAIL

REMOVAL AND DISPOSAL OF GUIDE POSTS

PVC SEWER PIPE (6")

ADJUST ELEVATION OF VALVE BOX

DUCTILE IRON PIPE, CEMENT-LINED (6")

RELOCATE HYDRANT

CWT
TON
LU
sY
LB
SY
CYy
LF
LF
LF
LF
LF
LF
EACH
EACH
LF
LF
Ccy
CcY
EA
EA
EA
EA
EA
EA
EA
MGAL
cYy
CcYy
LF
LF
EA
SY
SY
SF
EA
LF
EA
LF
LF
EA
EA
EA
LF
EA
LF
EA

Quantity

0.20
2
1
3,600
1,000
275
1,020
14
50
920
830
100
4,300
32
2,300
1
80
5,500
10
32
10
240
100
1,300
105
20
4
2
480
240
40
8
23
7
5
15
1
1
1
800
35
320
3,700
130
12
2,100
25
190

80
960
185

43
35
11

2

Unit Price

40,000.00

1,000.00 |
250.00

12.00

15.00

30.00

30.00
150.00

75.00

35.00

8.00

35.00 |

35.00

60.00 |
88.50

1.00 |
50.00

2.00

50.00
600.00
180.00

23.00

25.00

31.00

39.00

63.00
200.00 |
250.00

10.00
15.00

600.00 |

400.00

2,500.00 |

3,000.00
500.00
500.00
750.00
750.00
750.00

25.00
50.00
55.00
17.50

10.00

75.00
54.00

63.00

50.00
300.00
16.00
150.00
225
22.00
1,650.00
800.00
2.20
30.00

150.00
50.00

2,500.00

Total

8,000.00
2,000.00
250.00
43,200.00

15,000.00

8,250.00
30,600.00
2,100.00
3,750.00
32,200.00
6,640.00
3,500.00
150,500.00
1,820.00
203,550.00
1.00
4,000.00
11,000.00
500.00
19,200.00
1,800.00
5,520.00
2,500.00
40,300.00

4,095.00

1,260.00

800.00

500.00
4,800.00
3,600.00

24,000.00
3,200.00
57,500.00
21,000.00
2,500.00
7,500.00

750.00

750.00

750.00

20,000.00
1,750.00
17,600.00
64,750.00
1,300.00
900.00
113,400.00
1,575.00
9,500.00
2,100.00
1,280.00

300.00
2,160.00

4,070.00

3,300.00

1,600.00

94.60
1,050.00
1,650.00

300.00
5,000.00

Completed Completed Completed

To Date Thru 12/14/2012 12/15/12 thru 7/13/13 To Date Thru 7/13/2013
0.075 3,000.00 0.025 1,000.00 0.100 4,000.00
12.000 12,000.00 0.00 0.00 12.000 12,000.00
10.000 2,500.00 | 0.00 0.00 10.000¢ 2,500.00
5,628.750 67,545.00 196.00 2,352.00 5,824.750 69,897.00
4,117.000 61,755.00 50.00 750.00 4,167.000 62,505.00
569.000: 17,070.00 0.00 0.00 569.000 17,070.00
1,988.030 59,640.90 0.00 0.00 1,988.030 59,640.90
11.310 1,696.50 0.00 0.00 11.310 1,696.50
41.000 3,075.00 0.00 0.00 41.000 3,075.00
645.000 22,575.00 0.00 0.00 645.000 22,575.00
0.000 0.00 1,306.00 10,448.00 1,306.000 10,448.00
75.000 2,625.00 10.00 350.00 85.000 2,975.00
5,214.500 182,507.50 289.00 10,115.00 5,503.500: 192,622.50
0.000 0.00 27.80 1,668.00 27.800 1,668.00
1,026.650 90,858.53 1,071.18 94,799.43 2,097.830 185,657.96
0.000 0.00 0.00: 0.00 0.000 0.00
0.000 0.00 0.00 0.00 0.000 0.00
6,697.300 13,394.60 0.00 0.00 6,697.300 13,394.60
0.000 0.00 0.00 0.00 0.000 0.00
49.120 29,472.00 0.00 0.00 49.120 29,472.00
10.000 1,800.00 ! 0.00 0.00 10.000 1,800.00
333.000 7,659.00 0.00 0.00 333.000 7,659.00
292.000 7,300.00 0.00 0.00 292.000 7,300.00
1,402.000 43,462.00 0.00 0.00 1,402.000 43,462.00
178.000 6,942.00 0.00 0.00 178.000 6,942.00
64.000 4,032.00 0.00 0.00 64.000 4,032.00
0.000 0.00 0.00 0.00 0.000 0.00
2.000 500.00 0.00 0.00 2.000 500.00
40.000 400.00 0.00 0.00 40.000 400.00
0.000 0.00 0.00 0.00 0.000 0.00
36.700 22,020.00 0.00 0.00 36.700 22,020.00
0.000 0.00 0.00 0.00 0.000 0.00
23.000 57,500.00 0.00 0.00 23.000 57,500.00
6.000 18,000.00 0.00 0.00 6.000 18,000.00
7.000 3,500.00 2.00 1,000.00 9.000 4,500.00
13.000 6,500.00 0.00 0.00 13.000 6,500.00
2.000 1,500.00 0.00 0.00 2.000 1,500.00
0.000 0.00 0.00 0.00 0.000 0.00
1.000 750.00 0.00 0.00 1.000 750.00
44.000 1,100.00 0.00 0.00  44.000 1,100.00
599.300 29,965.00 8.00 400.00 607.300 30,365.00
129.500 7,122.50 10.00 550.00  139.500 7.672.50
3,255.000 56,962.50 0.00 0.00 3,255.000 56,962.50
205.000 2,050.00 0.00 0.00  205.000 2,050.00
4.000 300.00 7.00 525.00 11.000 825.00
2,117.700 114,355.80 0.00 0.00 2,117.700 114,355.80
30.800 1,940.40 0.00 0.00 30.800 1,940.40
148.000 7,400.00 0.00 0.00 148.000 7,400.00
0.000 0.00 0.00 0.00 0.000 0.00
190.000 3,040.00 0.00 0.00 190.000: 3,040.00
0.000 0.00 0.00 0.00 0.000 0.00
939.000 2,112.75 0.00 0.00 939.000 2,112.75
0.000 0.00 351.09 7,723.98 351.090 7,723.98
0.000 0.00 0.00 0.00 0.000 0.00
0.000 0.00 2.00 1,600.00 2.000 1,600.00
43.000 94.60 0.00 0.00 43.000 94.60
0.000 0.00 0.001 0.00 0.000 0.00
30.500 4,575.00 0.00 0.00 30.500 4,575.00
6.000 300.00 0.00 0.00 6.000 300.00
1.000 2,500.00 0.00 0.00 1.000 2,500.00




Item #

629.30
629.44
630.10
630.15
635.11
641.10
646.402
646.412
646.482
646.492
646.502
649.11
649.31
649.51
649.515
651.15
651.18
651.20
651.25
651.35
641.40
652.10
652.20
652.30
653.20
653.21
653.25
653.35
653.40
653.55
656.201
656.202
656.203
656.251
656.252
656.253
656.254
656.301
656.302
656.303
656.304
656.305
656.306
656.351
656.352
656.353
656.40
656.41
656.45
656.50
656.65
656.80
656.85
675.20
675.341
675.50
675.60
678.15
678.23
678.25

Item

REMOVE HYDRANT

PIPE INSULATION (8")

UNIFORMED TRAFFIC OFFICER

FLAGGERS

MOBILIZATION/DEMOBILIZATION

'"TRAFFIC CONTROL

DURABLE 4 INCH WHITE LINE, THERMOPLASTIC

DURABLE 4 INCH YELLOW LINE, THERMOPLASTIC

DURABLE 24 INCH STOP BAR, THERMOPLASTIC

DURABLE LETTER OR SYMBOL, THERMOPLASTIC

DURABLE CROSSWALK MARKING, THERMOPLASTIC

GEOTEXTILE FOR RAODBED SEPERATOR

GEOTEXTILE UNDER STONE FiLL

GEOTEXTILE FOR SILT FENCE

GEOTEXTILE FOR SILT FENCE, WOVEN WIRE REINFORCED

SEED

FERTILIZER

AGRICULTURAL LIMESTONE

HAY MULCH

TOPSOIL

GRUBBING MATERIAL

EPSC PLAN

MONITORING EPSC PLAN

MAINTENANCE OF EPSC PLAN (N.A.B.l.)

TEMPORARY EROSION MATTING

PERMANENT EROSION MATTING

TEMPORARY STONE CHECK DAM, TYPE |

VEHICLE TRACKING PAD

INLET PROTECTION DEVICE, TYPE 1

PROJECT DEMARCATION FENCE

EVERGREEN TREES (ABIES BALSAMEA "BALSAM FIR") (6-7' HT)

EVERGREEN TREES (PICEA ABIES "NORWAY SPRUCE") (6-7' HT.)

EVERGREEN TREES (PICEA PUNGENS "COLORADO BLUE SPRUCE") (6-7' HT.)
EVERGREEN SHRUBS (THUJA OCCIDENTALIS "DARK AMERICAN ABORVITAE") (4-5' HT.)
EVERGREEN SHRUBS (THUJA OCCIDENTALIS "EMERALD GREEN ABORVITAE") (4-5'HT.)
EVERGREEN SHRUBS (KALMIA LATIFOLIA "LITTLE LINDA MOUNTAIN LAUREL) (2-2' HT.)
EVERGREEN SHRUBS (TAXUS X MEDIA "DENSE YEW") (18-24" HT.)

DECIDUOUS TREES (ACER SACCHARUM "SUGAR MAPLE") (2 21/2" CAL.)

DECIDUOUS TREES (ACER FUBRUM "RED SUNSET MAPLE") (2 21/2" CAL.)

DECIDUQOUS TREES (FRAXINUS PENNSYLVANICA "SUMMIT GREEN ASH") (2 - 2 1/2 CAL.)
'DECIDUOUS TREES (MALUS "SNOWDRIFT CRABTREE") (2 - 2 1/2 CAL.)

DECIDUOUS TREES (NYSSA SYLVATICA "TUPELQ") (2 - 21/2 CAL.)

DECIDUQOUS TREES (SYRINGA RETICULATA "IVORY SILK JAPANESE TREE LILAC") (2-2 1/2 CAL.)
DECIDUOUS SHRUBS (DIERVILLA SESSILIFOLIA "COOL SPLASH") (2-2' HT.)

DECIDUOUS SHRUBS (CLETHRA ALNIFOLIA "HUMMINGBIRD SUMMERSWEET") (2-2' HT.)
DECIDUQOUS SHRUBS (ILEX VERTICILLATA "RED SPRITE WINTERBERRY") (18-24" HT.)
GROUND COVERS AND VINES (PARTHENOCISSUS QUINQUEFOLIA "VIRGINIA CREEPER") (1 GAL. POTS)
PERENNIALS (HEMEROCALLIS "STELLA D'ORO DAYLILY") (#1 POT)

TRANSPLANTING TREES

TRANSPLANTING SHRUBS

LANDSCAPE WATERING

LANDSCAPE BACKFILL, TRUCK MEASUREMENT

TREE PROTECTION

TRAFFIC SIGNS, TYPE A

SQUARE TUBE SIGN POST AND ANCHOR

REMOVING SIGNS

ERECTING SALVAGED SIGNS

TRAFFIC CONTROL SIGNAL SYSTEM, INTERSECTION

WIRED CONDUIT (3"}{PVC)

PULL BOX, STANDARD

Unit
EA
LF
HR
HR
LS
LS
LF
LF
LF
EA
LF
SY
SY
SY
SY
LB
LB

TON
TON
CcY
CY
LS
HR
LU
SY
Sy
CY
CY
EA
LF
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA

MGAL
CcY
LS
SF
LF
EA
EA
EA
LF
EA

Quantity Unit Price

1
900
200

1,300

1

1

6,650
6,900
80
24
230
2,750
200
2,800
930
350
2,900
12
12
1,570
55

1
350

1

2,100
2,100

5

250
11
10,750
15

oNoo» -

-
w

w =
oo =P hAbAN

143

40

55

300

170
615

2,500.00
3.00

60.00
27.00
100,000.00
10,000.00
1.50

150
6.50

115.00
25.00

1.00

2.00
2.00
4.00
3.00
1.00

300.00

300.00

30.00

20.00

4,000.00

25.00
7,500.00
2.50

3.00
40.00

40.00
250.00
1.00

210.00 |

210.00

210.00
72.00

72.00
50.00

63.00

325.00
330.00
330.00

320.00
330.00

330.00
60.00
60.00
60.00
30.00
20.00

150.00

50.00
175.00
65.00
2,500.00
15.00
8.00
10.00
35.00
9,090.00
13.20
2,420.00

Total

2,500.00
2,700.00
12,000.00
35,100.00
100,000.00

10,000.00

9,975.00
10,350.00
520.00

2,760.00

5,750.00

2,750.00

400.00

5,600.00

3,720.00
1,050.00
2,900.00
3,600.00
3,600.00
47,100.00
1,100.00
4,000.00

8,750.00 |

7,500.00

5,250.00 |

6,300.00
200.00
10,000.00
2,750.00
10,750.00

3,150.00

210.00
1,260.00

432.00

1,512.00

400.00

819.00

650.00

1,320.00
1,320.00
1,280.00
1,320.00

330.00

1,140.00
1,980.00

8,580.00

210.00
800.00
750.00
250.00
9,625.00
19,500.00
2,500.00
2,550.00

4,920.00 |

220.00
525.00
9,090.00
1,320.00
4,840.00

Completed Completed Completed

To Date Thru 12/14/2012 12/15/12 thru 7/13/13 To Date Thru 7/13/2013
1.000 2,500.00 0.00 0.00 1.000 2,500.00
113.000 339.00 0.00 0.00 113.000 339.00
4.000 240.00 0.00 0.00 4.000 240.00
2,056.000 55,512.00 271.00 7,317.00 2,327.000 62,829.00
75.000% 75,000.00 25.00% 25,000.00 100.000% 100,000.00
80.000% 8,000.00  20.00% 2,000.00 100.000% 10,000.00
0.000 0.00 ' 2,083.00 3,124.50 2,083.000 3,124.50
0.000 0.00 2,162.00 3,243.00 2,162.000 3,243.00
35.000 227.50 49.00 31850  84.000 546.00
0.000] 0.00 9.00 1,035.00 9.000 1,035.00
99.000 2,475.00 68.00 1,700.00 | 167.000 4,175.00
7,580.000 7,580.00 0.00 0.00 7,580.000 7,580.00
586.000 1,172.00 0.00 0.00  586.000 1,172.00
1,465.000 2,930.00 0.00 0.00 1,465.000 2,930.00
417.000 1,668.00 0.00 0.00  417.000 1,668.00
2,302.000 6,906.00 170.00 510.00 2,472.000 7,416.00
3,190.000 3,190.00 185.00 185.00 3,375.000 3,375.00
0.000 0.00 0.00 0.00 0.000 0.00
9.310 2,793.00 0.20 60.00 9.510 2,853.00
1,770.500 53,115.00 173.00 5,190.00 1,943.500 58,305.00
60.000 1,200.00 0.00 0.00 60.000 1,200.00
100.000% 4,000.00 0.00% 0.00 100.000% 4,000.00
55.000 1,375.00 5.00 125.00 60.000 1,500.00
33.333% 2,500.00 33.33% 2,500.00 66.667% 5,000.00
400.000 1,000.00 1,280.00 3,200.00 1,680.000 4,200.00
6,483.000 19,449.00 320.00 960.00 6,803.000 20,409.00
0.500 20.00 0.00 0.00 0.500 20.00
86.000 3,440.00 0.00 0.00 86.000 3,440.00
0.000 0.00 0.00 0.00 0.000 0.00
8,554.000 8,554.00 0.00 0.00 8,554.000 8,554.00
12.000 2,520.00 0.00 0.00 12.000 2,520.00
1.000 210.00 0.00 0.00 1.000 210.00
6.000 1,260.00 0.00 0.00 6.000 1,260.00
6.000 432.00 0.00 0.00 6.000 432.00
19.000 1,368.00 0.00 0.00 19.000 1,368.00
8.000 400.00 0.00. 0.00 8.000 400.00
13.000 819.00 0.00 0.00 13.000 819.00
2.000 650.00 0.00 0.00 2.000 650.00
4.000 1,320.00 0.00 0.00 4.000 1,320.00
4.000 1,320.00 . 0.00 0.00 4.000 1,320.00
4.000 1,280.00 0.00 0.00 4.000 1,280.00
4.000 1,320.00 0.00 0.00 4.000 1,320.00
1.000. 330.00 0.00 0.00 1.000 330.00
19.000 1,140.00 0.00 0.00 19.000 1,140.00
33.000 1,980.00 0.00 0.00  33.000 1,880.00
143.000 8,580.00 0.00 0.00 143.000 8,580.00
7.000 210.00 0.00 0.00 7.000 210.00
40.000 800.00 0.00 0.00 40.000 800.00
0.000 0.00 0.00 0.00 0.000 0.00
0.000 0.00 0.00 0.00 0.000 0.00
13.673 2,392.78 0.00 0.00 13.673 2,392.78
162.000 10,530.00 0.00 0.00 162.000 10,530.00
100.000% 2,500.00 0.00% 0.00 100.000% 2,500.00
201.920 3,028.80 95.00 1,425.00  296.920 4,453.80
534.250 4,274.00 28.00 224.00  562.250 4,498.00
47.000 470.00 0.00 0.00 47.000 470.00
23.000 805.00 0.00 0.00 23.000 805.00
1.000 9,090.00 0.00 0.00 1.000 9,090.00
42.000 554.40 0.00 0.00 42.000 554.40
2.000 4,840.00 0.00 0.00 2.000 4,840.00




Item #

678.30
690.50
900.6201
900.6202
900.6203
900.6204
900.6401
900.6402
900.6403
900.6404
900.6405
900.6406
900.6407
900.6408
900.6409
900.6410
900.6411
900.6451
900.6452
900.6701
900.6702
900.675

A
3

ELECTRICAL CONDUIT SLEEVE (6")(PVC)

PRICE ADJUSTMENT, FUEL (N.A.B.l)

SPECIAL PROVISION (COMBINATION CURB INLET)

SPECIAL PROVISION (LOW PROFILE DRAIN)

SPECIAL PROVISION (BRACING ASSEMBLY FOR CHAIN-LINK FENCE, 5 FEET)

'SPECIAL PROVISION (BRACING ASSEMBLY FOR 48" EQUINE HIGH TENSILE WOVEN WIRE FENCE)

SPECIAL PROVISION (PVC SPLIT RAIL FENCE)

SPECIAL PROVISION (CHAIN LINK FENCE, 5 FEET)

SPECIAL PROVISION (GATE FOR CHAIN-LINK FENCE, 5 FEET)

SPECIAL PROVISION (48" EQUINE HIGH TENSILE WOVEN WIRE FENCE)
SPECIAL PROVISION (SINGLE RAIL PEDESTRIAN FENCE, 3 FEET)
SPECIAL PROVISION (THREE RAIL PEDESTRIAN FENCE, 3 FEET)
SPECIAL PROVISION (THREE RAIL PEDESTRIAN FENCE, 3.5 FEET)
SPECIAL PROVISION (VINYL SCALLOPED TOP PICKET FENCE, 4 FEET)
SPECIAL PROVISION (VINYL PICKET TOP BOARD FENCE, 6 FEET)
SPECIAL PROVISION (GATE FOR VINYL PICKET TOP BOARD FENCE)
SPECIAL PROVISION (48" EQUINE HIGH TENSILE WOVEN WIRE FENCE)

'SPECIAL PROVISION (STORMWATER TREATMENT SYSTEM)

SPECIAL PROVISION (SUBSURFACE STORMWATER STORAGE SYSTEM)

SPECIAL PROVISION (BLUESTONE SIDEWALK)

SPECIAL PROVISION (RECON RETAINING WALL - WITH 'RUSTIC TEXTURE #3' FACE)
SPECIAL PROVISION (UNIT BLOCK RETAINING WALL)

Unit
LF
LU
EA
EA
EA
EA
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LS
LS
SF
SF
sy

Quantity ~ Unit Price

45
1
1
1
16
6
140
730
15
410
25
40
490
110
140
8
14
1
1
65

3,250

20

100.00
1.00

2,500.00

1,000.00
200.00
70.00
26.00
22.00

95.00
12.00

31.00
53.00
53.00
37.00
50.00
400.00
42.00
16,000.00
16,000.00
| 27.00
40.00

338.00

Total

4,500.00
1.00

2,500.00
1,000.00

3,200.00

420.00

3,640.00
16,060.00

1,425.00
4,920.00

775.00

2,120.00
25,970.00 |
4,070.00

7,000.00
3,200.00

588.00

16,000.00
16,000.00

1,755.00

130,000.00

6,760.00

1,636,647.60

Completed

Completed
12/15/12 thru 7/13/13
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
4.00 280.00
0.00 0.00
0.00 0.00
000 0.00
86.00 1,032.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
14.00 588.00
10.00% 1,600.00
0.00% 0.00
. 000 0.00
0.00 0.00
0.00 0.00
194,898.41

Completed
To Date Thru 12/14/2012
73.800 7,380.00
0.000 0.00
0.000 0.00
1.000 1,000.00
4.000 800.00
0.000 0.00
0.000 0.00
723.000 15,906.00
16.000 1,520.00
0.000 0.00
0.000 0.00
51.000 2,703.00
519.000 27,507.00
98.000 3,626.00
128.000 6,400.00
0.000 0.00
0.000 0.00
90.000% 14,400.00
100.000% 16,000.00
39.000 1,053.00
- 3,593.000 143,720.00
7.900 2,670.20
1,559,693.25

To Date Thru 7/13/2013
73.800 7,380.00
0.000 0.00
0.000 0.00
1.000 1,000.00
4.000 800.00
4.000: 280.00
0.000 0.00
723.000 15,906.00
16.000 1,520.00
86.000 1,032.00
0.000 0.00
51.000 2,703.00
519.000 27,507.00
98.000 3,626.00
128.000 6,400.00
0.000 0.00
14.000 588.00
100.000% 16,000.00
100.000% 16,000.00
39.000 1,053.00
'~ 3,593.000 143,720.00
7.900° 2,670.20
1,754,591.66




