Department of Buildings and Facilities
Town of Hinesburg
10632 Rte 116
Hinesburg, VT 05461
www hinesburg.org
hinesburgpw@hinesburg.org
802.482.2096x229

January 17, 2014

Rec Path Project, SD Ireland Final Pay Request #8, Change Order 1, Certification of Final Completion

1.

Attached is Change Order #1 for this project, including costs for catch basins that were made for
the project and couldn’t be used because conflicts with underground utilities were discovered and
others had to be made. Also includes two items that were not listed in original scope of work, Saw
Cutting of Pavement and Excavation of Surfaces and Pavements-Ireland protested mid way through
the project and VTrans ruled that these should have been included and mandated we pay. Total
value of Change Order #1 is adding $21,271.00 to project. This has been reviewed and approved
for payment by Staff Sterling Management, project inspector for the Town.

Recommendation: Authorize Town Administrator to sign Change Order #1 in the amount of
$21,271.00.

2.

Attached is Pay Request #8 from SD Ireland, final pay request in the amount of $26,023.00. This
includes the $21,271.00 from Change Order #1 and a few other items that were not included in the
last pay request. Including this payment, total paid to Ireland will be $1,780,614.67, $143,967
more than original contract estimate of $1,636,647.60 or about 9% more than original estimate.
This Pay Request has been reviewed and approved for payment by Staff Sterling Management,
project inspector for the Town, and | concur. Any remaining punch list work to be completed by
Ireland in the spring as warranty items.

Recommendation: Authorize Pay Request #8 to SD Ireland in the amount of $26, 023.00 as final
payment for this project.

3.

Also attached is Certificate of Final Completion of Work which the Contractor has signed saying the
final pay request represents payment in full for the project. We sign saying we accept that with Pay
Request #8, we agree that $1,780,614.67 paid to Contractor is payment in full for project. This
Certificate has been reviewed and approved for signature by Staff Sterling Management, project
inspector for the Town, and | concur.

Recommendation: Authorize Town Administrator to sign Certificate of Final Completion of Work.



The Town’s share of this project is 10%; was funded as a Reserve over many years and now has funding
in the Capital Budget. When contract signed with SDI, we carried 10% of the contract amount for
Construction Inspection services ($163,665) and 10% for Contingency ($163,665). Total estimated cost
of construction including Inspection services and contingency= $1,963,977 (10% Town share of this
would be $196,397). At the beginning of construction, we had $136,667 in Reserve to fund the Town
10% portion. To fund the balance we added $10,000 per year over 6 years in the “Buildings and
Grounds” Capital Budget; the 2013-2014 portion was subsequently reduced to $5,000. We have the
funds allocated to cover the Town share of this project.

This has been a long, difficult project. With final payment to Ireland as outlined above we will be able
to close out the project with the State which they are anxious to do.




Town of Hinesburg = ,
Sidewalk and Multi-Use Path Project
Hmesburg STP BIKE (22)8

Change Order

. DATE: _January 2. 2014 |
 CHANGEORDERNO. _1
- NAME OF PROJECT: ,
. Szdewalk & Multi- Use Path Protect STP BEKE‘ (22)_81
 OWNER:

'T‘own of Hmesburq ~

CONTRACTOR

SD. !reland Brothers Corporatlon

' The fo{iowmg changes are hereby made to the CONTRACT DOCUMENTS

ot Compensatlon to Contractor for 4 EA precast concrete drop miets, whsch were '
. "fabncated and delivered to pro;ect s:te, but later deleted from project:
L ' Value: 4 EA @ $1,350/ EA $5 400 00
2 ,Saw cutting of pavement added to Scope of Work
e Value: 4,468 LF @ $2 50/ LF $11 170.00
8. Excavation of surfaces and pavements, added to Scope ofWork:
. Value: 4,468 LF @ $1.20 / LF = $5 361.00
4. Credit for surfaces and pavements, prev;ously paid under Pay ltem #203 15,
e 'Common Excavatlon

- . : ‘ Net Increase to Contract: $21,271.00
'Change to CONTRACT PRICE: § 21,271 00 | :
L -Ongmal CONTRACT PRICE: §___J636 647,60 f e |
_ Current CONTRACT PRICE ad;usted'by‘prewous CHANGE ORDERS $ NA
The CONTRACT PRICE due to thls CHANGE ORDER will be increased by §21 ,271 OO
‘New Adjusted CONTRACT PR!CE $ 165701860 »
| The CONTRACT TIME will. be mcreased by 0 Ca|endar Days

The date for completron of all work wm be Julv 1 201 3

: '?Reasons for changes:

‘Design changes{and unahticipated conditions encountered onsite.

Value: (55 CY) @ $12/CY = ($eso ooy,, 3




_ Townof Hinesburg
Sidewalk and Multi-Use Path Project =
Hinesburg fSTP BIKE (22)S :
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; {773 Aschitect
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I_zmmwcmm VT 0%2 3.& o 12/31/2013 ] contractor
maanaaansr SD Irefand Brothers OQBQSN_Q §?§§n ‘ i -
POBox 2286 Project Nos: :
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noﬁ&ﬂmow ; o - o - Contract Date:
- QOZ%WB,Q%OW.M >wumur._0>.q._02 mom mubwﬁﬁ mznﬂ - ,ﬂrm c:amﬂm@:ma Oon:mQBa omn ies thatto Sm best of the Contractor's x:oémama
: . information, and belief; the work covered by this Application for Payment has been
Application is made for paymert, a5 shown below, i connection with the 0038% ~ completed in aceordance with the Contract Documents. That all amounts have been
Comnuation Steetjs atlached, ~ paid by the Contractor for Work for which previous Certificates for Payment were
o issuedand umwamaw eceived from the Owner, and that oc:ma payment shown
. : e : : S herein is now. acm
. 1. Orginal Confract Sum .. ... ..o ceio i 84836647 B0
e ; L : et OOZH@O%OWU rel am thers C ration:
2 NetChange By Change Ofder ... ...oiiic SA2T100 L cland Brothers Corporatio
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$1,657,918.60
1$1,780,614.67

$0.00
| $178061467

3175459167
. $2602300

o -$122696.07

o o o/ - .. .

, ' State of: W J} , Hw WW
iz Subseribed mngewn o mmmﬁm@é this : . day of

L B £ @O«, Mxmmw

m%wm
County o% \N WVW%%M e

Notary ﬁca Qf,f \, s
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Total changes approved
in previous months by Owner:
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in accordance with the Contract Documents, based on on-site ovmmzmeozm and the data

comprising the above mnuromea: the Architect certifies fo the Qwner that to the best of the
Architect's knowledge, information, and belief, the Work has v.,omnmmmma as indicated,

the quality of the Work'is in accordance with the Contract ooo:Bmam and the 08532
i$ entitled to payment of the AMOUNT CERTIF _mU

AMOUNT CERTIFIED g 26.023.00

(Attach mxn‘mam:o: if mSotaw certified differs from the wﬂocz. m.cgmq Initial all nmcwmm on:this bbbbnm:oa mzu on Sm

Continuation Sheet that.are changed fo conform with the mSoE; certified).

mme&n\T Wa%i,ﬁw :
£ . e Date: Mf \Nx\wﬁvwmw

 This Om_,E. omﬂm is :oﬁ :m@oamgm The )KOCZA Omx.:ﬂ_m_u is vm«mzm only to the
‘Contractor named herein. Issuance, payment, and moomEm:om of payment are without

prejudice to m:< :mim of the Cwneror Oo:ﬂmn»oﬂ czam« this Contract.:




Completed Completed Completed
item . "t " Quantity . Unif Price. Fotal ToDate Thra 71312013~ 7italt3thra f2031/43. " To Bate thry 125112013,
20111 CLEARING & GRUBBING INCLUDING INDIVIDUAL TREES AND STUMPS i "ACRE 0.20 " 40,000.00 £,000.00 4,000.60 " 0.000 0.00 - 0.100 4,000.00
201,15 ... REMOVING MEDIUM TREES o ‘ - EA 2 1,000.00 2,000,00°; 12,000.60 0.00 0607 120000 12,000.00°
50120 REMOVING MEDIUM STUMPS . L e EA 1 250007 " 950.00 2,500.00 0.00 0.00% " 10.000 2,500.00
20315 . COMMON EXCAVATION " ; ‘ ey 3,600 1200 43200.00 66,857.00 " 81000 " "972.00 ' 5905750 70,869.00
03307 EARTH BORROW , y s . s ey 1,000 ° 1500 15,000.00 62:505.00 0.00 0.00 . 4,167.000 62,505.00
20532 GRANULAR BORROW o i A o T CY 275 3000 8,250,00 1707006 0.00 0.00 5660000 "17,070.00
20420 TRENCH EXCAVATION OF EARTH™ ™™™ i [ 1,000 - 30,00 30,600.00 5864080 0.00 0.00 1988030,
20421 TRENCH EXCAVATION GF ROCK N Y 14 15000 .. 2:100.00 . 1,668.50 006 0,00 11.310"
20435 TRENCH EXCAVATION OF EARTH, EXPLORATORY (N.A.BL) T CTEY 587 75005 " "3750.00 3,075.00 0.00 0.00  "41.000!
20430 T GRANULAR BACKFILL FOR STRUCTURES ™ . T ey T30 35700 " 32,200.00 22,575.00 0.60 0.00 845,000 2257500,
21610 ' COLD PLANING, BITUMINOUS PAVEMENT §Y 30 §.00 6,640.00 16,448.00 0.00 .00 1,306,000 16,448.00
306128 SUBBASE CRUSHED GRAVEL, FINE GRADED cY 100 55008 500.00° 2,875.00 0.00 0.60 - 85.000 2,975.00
80135 SUBBASE OF DENSE GRADED CRUSHED STONE Y4300 3500 156,500.00° 16282250 0.00 0.00" 5,503,500 192,822 50
40485 EMULSIFIED ASPHALY R - CWT 32 80,007 1,820.00 0.00 0.00°7 " "27.800 1,668.00
40625 fo! N ) ) TON 2,300 8850 203,650.00 1 0.00; 0,00 2067830 " 185657.96
40650~ PRICE ADJUSTMENT, ASPHALT CEMENT (NABY) i ) . i N 1} 1 1.0 1.00 0.00 0.00"" 0.000 o 0.00
41520 ICOLD MIXED RECYCLED BITUMINOUS PAVEMENT ) ) 8y &0 5000 400000 0.00 0.00 % 0000 0.00
50715 REINFORCING STEEL N o B AN 266 11,000.60 1535460 .00 0.00°:6,667.300 13,354.60
152926 ' REMOVAL OF CONCRETE OR MASONRY I sY 10 5060 06.00 6:66 " 6.00 §.000 8,60
54125 'CONCREIE CLASSB e ) ] ey B3 80000 ) 4 29,472.00 0.00 0.00° 49,120 28472.00
601.0257 148" CAAP 108 (218X 1123 o i - iy e LF 16 ... 180.00 1,800.00 1,860.60 600 0.00 " "10.000 1,800.00
“601.2605" " 12V CPEP(SL) - e - LE 240 e300 562000 17.656.00 0.00 600 333,000 7,656.00°
601.2670 15" CPEPELy . . i , LET 00 2500 +2,500.00 7,300.00 0.00 0.00: 292.000; "7.300106
6012675 8"CPEPEL) ‘ IF 1,300 . 3100 '46,300.00" 1,402.000 43,462.00 0.06 0.00 " 1,402.000 43,462.00
601.9620 24" CPEPEL) , CTE 105 39,00 178.000 6,942.00 0,00 0.00 " 178.000 8,842.00
6012630 136" CPEP(SL) iF 20° 63.00 64,000 4,032.00 Q.00 000 64000 4,032:60
601.7005 12" CPEP EACH 4 200.60 0.000. 0.00 0.00: 6.00 7 5.600 0.00
6017615 18"CPED . EAGH 3 250,00 2.600 500.00° "800, 600 2.000 500,00
801.965" " CLEANING CULV. PIPE, INPLACE 100 24 IN., INCL) LF 480 16.00 g 40.000 400.60 0.00! TG00 T 46,000 400.60
601,996 " CLEANING CULV. PIPE, IN-PLACE {GREATER THAN 24 IN., INCL) LF 240 15.00 3800.00 '0.000 0.00 766060 0,000 0.00
602.15 ¢y 40 600.00 : 24,000.00 7 36700 23,020.00 0.00° 0.00 387667 T "22,020.00
60220 ()4 g 460.00 3,200.00 4.000 0.60 0.00° 0.60" "0.000 660 1
604.18 p EA 23 3,560.00 57,500.00  23.000 '57,500.00; ~ 0.00 0.00° 23000 57,500.00
604.21 PRECAST REINFORCED CONCRE|E MANHOLE W/ CAST IRON COVER EA 7 3,000.00 21,000.60 6.000 18,00060 . 060 0.00 6.000 18,000.00
60440 CHANGING ELEVATION.OF DROP INLETS; CGATCH BASINS, OR MANHOLES EA 5 506,60 3,500.00 $.000 450000 000 0.00 9.000 4,500.00
604.42 EA 15 566.00 7,500,007 13.008°  6500.00 . 0.0 0.08" 14000 8,500.00
60445 CAST RO EA 1 750.00 750,00 2.0000 " "1,500.00 1 " 0.00 0.00 2.000 1,500.00
604.47 " CAST IRON GRATE WITH FRAME, TYPE D EA 1 750,00 750,00 0.0000 " 0.60° " 0.60 0.00 0.000
604.55 CAST IRON COVER WiTH FRAME EA T 750.00 750.00 1.6067 " 750.00 7 0.0 0.00 1.600:
609.10DUST CONTROL WITH i MGAL 800" 2500 " 20,000.00.0 44000 1,100.06  0.00 6.00 - 44000
618.10  STONEFILL, TYPE | ¢y 35 50,00 ¢ 1,750.00 ;. 607.300 30,365.00 0.00 0.00 " 607.300:
61311 STONEFILL, TYPE [N 320 55.00 17,600,000 139.500 7,672,50 660 0.00 1395000
61628 CAST-IN PLACE CONCRETE CURB, TYPEB ™ LE™3,700 17.50 64:750,00 ' 3:255.000 56,962.50 0.007 TTTH68. 3. 355:000° 56,962.50
616.41 'REMOVAL OF EXISTING CURB LF 180 1000 1,300,007 205.000 2,650.00 0.0 0.00 ¢ 265,000 2,050.00
617.10 . RELOCATE MAILBOX, SINGLE SUPPORT "EA 12 75.00 960,00 11.000 825, 0.00 060 . 11.000: 825.00
618,10 PORTLAND CEMENT CONC. SIDEWALK, 5 INCH &y 2100 54.00 113460.00" 2,117.760 114,355.80 9.06 0.00° 2,117.700. 114.355.80
61811 PORTLAND CEMENT CONC. SIDEWALK, 8 INCH sy 25 83.00 1,575,000 30,800 1,840,408 0.60 0.00° " 30,800 1,640.40
618.30  DETECTABLE WARNING SURFACE (CAST IRON) _BF 190 50.00 8,500.00° " 148.000 7,400.00 0.00: TTT6.007 148,000
619.14 ~ "BOLLARDS EA 7 300.60 2,100.00 0.060 " "B.00 6.06 " o.00 0.000
62011 CHAIN-LINK FENCE, 4 FEET CULF 80 16.00 1,280.00 7 190.000 3,040.00 0.00 0.00 " 190.000
§20.20 " BRACING ASSEMBLY FOR CHAIN-LINK FENCE, 4 FEET CEA TR 450.00 300.00 0.060 T0.60 600 0.00  "0.000"
63055 REMOVAL OF EXISTING FENCE [ = T -1 260,00 939.000 211275 0.00 0.00 9390000
821,20 STEEL BEEM GUARDRAIL, GALVANIZED """ LF A8 T 2200 4,070.00 351080 7,723.98 0.60 0,00 351.090
621,50 MANUFACTURED TERMINAL SECTION, FLARED . EA 2 1,650.00° 3,300.00 0.060 0.60 0.00 0.00 0.060
B2 B0 ANCHOR FOR STEEL BEEM RAIL EA 2. 800.00 1,600.00 2,000 1,600.00 806 T "8.00 2.600
621.81 " 'REMOVAL AND DISPOSAL OF GUIDE PO! EA i 43 2.20 94.60 43000 8460 6.60° 0.00 ¢ 43000
62835 PVC SEWER PIPE (6% TTE 35 30.00° " " "4,050.00 0,000 0.00 000 .. ...000 0.600°
62920 ADJUST ELEVATION OF VALVE BOX e i TTTEA 17T 50.00 1,650.60° " 36,500 4,575.00 0.00 0.00 30500 4,575.00
TILE IRON PIFE, CEMENT-LINED (% LTF [ 50,007 300.00:  ©6.000 300.00° 0.00 .
82929 RELOCATE HYDRANT EA b4 "2,500.00 - 5,000.00° 1600, 2,500.00 0.00 500,00
629.30 _'REMOVE HYDRANT EA i 2,500.00 2,500.60 " 1.000 2,500.00 000 2,500.00




003333 Completed ‘Completed
item # itom s Bate Thru TH3I2043 TARAS thru A2 o Biate Thra 121812013
65944 LF 300 3.00 3.700.00° 113.000 336,00 0.00 0,00 113.000 33300
630.10 HR 200 60.00 12,000.00° 4,000 240.00 - 0.00 0.000 4.000 240.00
630,15 ¢ e HR 1,300, 27.00 "35,100.00 : 2.337 800 6289900 140.00 3780.007 2,467,660 86,606.00°}
83511 MOBILIZATION/DEMOBILIZATION 8" 1 100,000.00 166.000.00 | 106.000%: 160,000.00 " 0.60% 0.60 1.000°""168,600.60
841167 TRAFFIC CONTROL ™™ is i 10,000.00. 100.000% 10,000,600 0.00% 0.00 1,000 16,000.60
DURABLE 4 INCH WHITE LiNE, THERMOPLASTIC LF 5850 §,975.00 2,083.000 3:124.50 0.00 0.00 2.083.000 3,194.50
DURABLE 4 INCH W [F 8 900 10,350.00 1.2,162.000/ 3,043 00 0,00 0,00 2,162.000 3,243.00
DURABLE 24 INCH STOP BAR, THERMOPLASTIC IF 80 530,00 84.000 54600 0.00 0,007 84,000 546,00
DURABLE [ ETTER OR SYMBOL, THERMOPLASTIC EA 34 "3,760.00 §.000 1,035.00 0.00 0,00~ g.000 1,035.00
DURABLE CROSSWALK MARKING, THERMOPLASTIC [ 230 575060 7167500 "4 178.60 .00~ 0,00, 167.000 4,176.00
. GEOTEXTILE FOR RAODBED SEPERATOR sy 2750 3.150.00 | 7,580.000 7.580.00" 0.00 0,00 7580600 7.580.00
84931 'GEOTEXTILE UNDER STONE FiLL k4 200 400.007 586500 17506 0.00 07007 588,000 1,172.00
84881 GEOTEKTILE FOR SILT FENCE 8y 2.800 5.600.00°7 1,465.000 2,550.00 0.00 0.00 1,265,600 2.830.00
649.518  GEOTEXTILE FOR SILT FENCE, WOVEN WIRE REINEORCED §Y 930 3720.00°  417.000 1,668.00 .60 0.007 " 497000 1,668.00
65115 SEED i) 350 1,050.00 2,472,000 7416700 0,60 007 2.472°000 7,416.00
851,18 FERTILIZER B 2,900 2,600.00 . 3,375.000 3 575.00 .00 0,00 3,375,000 337500
651,26 AGRICULTURAL LIMESTONE - TON 12 0.00 0.000 4.00 0.00 “0.00 0,000 0.00
85125 HAY MULCH TON 12 3800007 9510 2,853.00 .00 0,007 eI 3 853.00
651,35 OPSOIL (ST 47,100,006 1,943,500 5% .305.00 0.00 0.00" 1,943,500 58,305.00
64140 " GRUBBING MATERIAL cY 55 110000 60.000 1.500.00 0.00 60.000 1,200.00
65210 EPSCPLAN S A 4,000.00 4,060,001 100.000% 400000 7 0.00% 1,000 4,000.00
HR 350 25,00 8,750,001 60,000 ""4,500.00 0.00 60.000° 1,500.00
L0 7 750060 7,500.00 . 66.667% 500000 6.00% 0667 5,000.00
§¥ 5100 350 5250.001 1,680,000 436000 0,00 4,680,000 4.200.00
i 'PERMANENT EROSION MATTING Y 2100 ) 6.300.00 "8:803.000 20,409.00° 16,803,000 30,409.00
65355 TEMPORARY STONE CHECK DAM, TYPE | cy [ 40.00" 2060.00 0.500: 20.00 06,500 20.00°
65335 VEHICLE TRACKING PAD (64 350 45700" 46,00000" 867000 344000 .00 86.000 3.440.00
65340 " INLET PROTECTION DEVICE, TYPE 1 EA 11 350.00 2.760.00 0.600 0.007 " 0.000 0.600 0.00
LF 10,750 100 10,750,001 8,554,060 855400 0.00 8554.000¢ 8,554.00°
. EVERGREEN TREES (ABIES BALSAMEA "EALSAM FIRY) (8.7 1) EA "1 216,00 3,150,007 12,000 3,520,060 0.00° 12060 .N.@..No,on
T EVERGREEN TREES (PICEA ABIES "NORWAY SPRUCE® (6.7 HT o EA 1 270.00 310,60 1,000 1000060 1.000
. EA 6 210.00 1,260.00 6.000° 1.260.00 0.00° 6.000 1 Nmo 00 |
EA [ 72.00 43260 6.000! 433067 0,000 6.000: 43200
EA 34 72.00 1512.00 19000 1,368.00 0.00° 19000 1,368.00
EA g 400.00 §.000 400.00 6000 8.000° 400.00°
" EVERGREEN SHRUBS (TAXUS X MEDIA "DENSE YEW 118-24" HT Y EA 13 819.00 " 13.000. 819.00 000 13,000 §16.00
DECIDUOUS TR SACCHARUM "SUBAR MAPLES (2 2172" CALY ™ EA 2. 50,00 3.000 650.00 0.00° 2.000° 650,00
DECIHUOUS TRE FUBRUM "RED SUNSET MAPLEN 2 2112° CALY EA i 1,320.00 4.000 1,320.00 0.00 4.000: 1,320.00 |
'DECIDUGUS TREES (FRAXINUS PENNSYLVANICA "SUMMIT GREEN ABH: G122 12 CALY “ER 4 4,320,060 4,000 1,320.00 "6.00 4,600
‘DECIDUOUS TREES (MALUS "SNOWDRIFT CRABTRES(2-2 172 CALY TER 4" 1,280.00 4,000 1.280.00. 0.00 X 4,600 280.00.
DECIBUOUS TREES (NYSSA SYLVATICA ™ TUPELDS (2 -2 TR CALY ™ “EA 4 4 350,00 4,000 1,320.00 0.00 0.00 4,000 1.326.00
DECIDUOUS TREES (SYRINGA RETICULATA "VORY SILK JAPANESE TREE LILAC') (2- 21/21CAL} EA F 33000 1.000 330,00 0.00° 0.00 1,000 330.00
DECIDUGUS SHRUBS{DIERVILLA SESSILIFOLIA“COOL SPEA HI UER 18 1,140,100 18000 1,140.00 0.00° 0,00 19.000 1,140.00
DECIDUOUS SHRUBS (CLETHRA ALNIFOLIA "HUMMINGBIRD mcggmxwémmé Z2'HT) EA 33 ; 1880°00° " 33.000 198000 0.00. 0.00 : 1,980.00
EA 143 60.00° 8,580.00° 143000 8,580.00 0.00: 0.00
EA 7 30.00 210.00 7.060 210,00 0.00" .00
EA 40 20,60 800,00 40.000 §00.00 000 0.00°
EA 5 150.00 750.00 0.000 0.00 : 0.00
EA 5 50.00 250.00 0,600 0.00 0.00 .
LANDSCAPE WATERING MGAL 55 175.00 9895601 15673 339278 0.00 5362.78
LANDSCAPE BACKET L TRUCK MEASUREMENT &y 300 65.00 19,500.00 1 162,600 10,530.00 0.00 10,530.00
TREE PROTECTION [ 1 2,500.00" 100.000% 3.500.00 0.00 2 ,500.00
TRAFFIC SIGNS, TYPE A SE 170 255000 2069200 445380 0.00°
SQUARE TUBE SIGN POST AND ANCHOR iF 815 4830007 5622500 " 4,498.00 0.00
REMOVING SIGNS™ EA 22 220,00 " 47.000 470,00 0.00
ERECTING SALVAGED SIGNS EA 15 52500 23.000 ©805.00 0.00
TRAFFIC CONTROL SIGNAL SYSTEM, INTERSECTION EA q X §08060 1000 660,00 0,00
WIRED CONDUIT (3')(PVC} LF 100 X 1,320.00 43000 554 40 0.00.
67825 'PULL BOX, STANDARD EA bl 2.450.00 4,840.00 2.000¢ 484606 0.00"
67630 ELECTRICAL CONDUIT SLEEVE (8%(PVi LF 45 160.00 45000073860 738000 0.00
690,50 PRICE ADJUSTMENT, FUEL {(NAB.L) 1] 1 1.00 U007 0,000 0.007 0.00° o




Completed Completed Completed
tem # tem - Quantity © Total o Diste Thra #432013 7/14/13 thru 12/31/13 ToDate Thru12/31/2013
900.6201 ~ 'SPECIAL PROVISION(COMBINATION CURB INLET} EA 1 2,500.00 : 2,500.00 0.000: 000 0.00 0.00 0.00
§00:8202 SPECIAL PROVISION (LOWBROHLEDRAING. — ~ " EA 1 1,000.00 ; 1,000.00: ~1.000 1,000.00 0.00 0.00 1,000.00
800.6203.  SPECIAL PROVISION{BRACING ASSEMBLY FOR CHAIN-INK FENCE. 5 FEET) EA 16 200,00 3,200.00 0 4.000 800.00 0.00 0.00
00,6204 SPECIAL PROVISION (BRACING ASSENMELY FOR 48 EQUINE HIGH TENSILE WOVEN WIREFENGE EA 6 70.00 420.00 4.000 . 280.00 0.00 0.00
§00.6401 " “SPECIAL PROVISION %<o SPLIT RAIL FENEE) LE 140 2600 ¢ 3,640,00- . 0.000 0.00 0.00 0.00 0.00
900.6402 LF 730 2200 723,000 15,906.00 0.00 0,00 15,806.00
900.6403. LF 15 .85.00 16.000 1,520.00 0.00 0.00 1,520.00
-,900.6404 LE 410 12.00 ¢ 86,000 1,032.00 0.00 0.00 1,032.00
900.6405 CLF 25 31.00 5 0.000 ..0.00 0.00 0,00 0.00
500.6406 LF 40 “5500" 3112006 51.060 '2,703,00 0.00 0.00 2,703.00
900.6407 iF 490 53.00 2597000 -~ 519.000 27,507.00 0.00 0.00. 27,507.00
900.6408 F 110 37.00 4,070.00"" 98.000 3,626.00 0.00 0.00 3,626.00
900.6409 LF” 140° 50.00 7,000.00°; 128,000 '6,400.00 0.00 .00 6,406.00
9006410 LF 8 400.00" 3,200.00 - 0.000 0.00 0.00 0.00° 0.00
900.6411 (48 m;pc_zimz;_o: TENSILE WOVEN WIRE FENGES LF 14 42.00 58800 14,000 588,00 0.00 0.00 588.00
§00.6457  SPECIAL PROVISION (STORMWATER TREATMENT SYSTEG] LS 1 16,000.00 16,000.00 : 100.000% 16,000.00 ©0.00% "0.00 16,000.00
9006452 SPECIAL PROVISION (SUBSURFACE STORMWATER STORAGE SYSTEM) LS 1 16,000.00 "16,000.00 160.000% 16,000.00 " "0.00% 0.00 16,0000
9006701 SPECIAL PROVISION (BLUESTONE SIDEWALK) SF 65 27.00 1,755,007 39,000 1,053.00 0.00 0.00 1,053.00
9006702 SPECIAL PROVISION (RECON RETAINING WALL - WiTH 'RUSTIC TEXTURE #5 FACE) &F 3,250 40.00 130,000.00 " 3,593.000 143,720.00 0.00; 6,00 143,720.00 |
900675 SPECIAL PROVISION Ez: BLOCK RETAINING WALL) sy 20 338.00 6,760.00 7.900 2,670.20 0,00 .00 2,670.20 |
CO#1 VARIOUS LS 1 21,271.00 21.271.00 0.000 0.00 1.00: 2127100 21,271,00
1,657,818.60 1,764,581.68 26,023.00: 1,780,614.58




 GERTIFICATE OF FINAL cemeLEﬂeNeroeK |

Cen't‘ract No.. _Hinesbura STP BIKE (22)5 Agreement Date April 27, 2012

_Contract Descnptcon Construct!on of the Hmesburg Szdewelk and Multi-Use Path Project,
| Hnnesburq STP BIKE (22) o S

CONTRACT WORK dated . December 31, 2013 represents full compensatlon forthe
actual value of WORK completed. All WORK compieted conforms to the terms ofthe
AGREEMENT and authonzed charges ‘

oration

. oe (TR R SD lreiand Brothers Corp
 Date: |~ ggm 1y - ,

SIQI’IB‘{U!‘&M A\

o have rewewed the CONTRACTGR’S Flnal Payment Request dated ' December 31,2013
~And hereby certify that to the. best of my knowledge, the WORK identified on the Final Estimate
o represents full compensation for the actual value of WORK completed and that the WORK has
. been completed in accordance wath the terms of the AGREEMENT and authorized changes

RES]DENT EN lNEE‘R' Staff Steriln _Manaqemem e -

Stgnature

e’!‘”%ﬁv‘em L

T;ﬂe Menager, Northeast

- FINAL ACCEPTANCE OF OWNER

1, as representative of the OWNER accept the above Fmai Certmcatlans and authonze Fmal

. : "F’ayment in the amount of:

Twentv Six Thousand Twentv Three Doli ars ggs_zs,oza 00}

OWNER Town of Hmesburq

:-Dete:",-
F _ Signature:

- Title:




