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Timeline – water use (allocation) and wastewater capacity (allocation) ordinance amendments, key project and process dates, etc. 
 

 

 

 
 

 

 

 

 

2/1 -- SB reviews 
timeline, discusses 
Task Force goals, 

outcomes. 

2/3 through 2/12 -- 
Task Force meets, 
creates proposed 

changes for SB 
review, action.  

2/15 -- The Task 
Force reports to 
the SB, with  full 
set of proposed 

changes. SB 
chooses  1 of 3 

actions: 

1. Adopt as 
proposed. 

2. Hold a hearing, 
then adopt.  

3. Send the Task 
Force back to 

work, dates  re-set. 

3/7 -- SB holds 
"hearing" on 

proposed changes, 
if option 2 is 

chosen. Adoption 
follows that night.  

3/21 -- A&E 
presents 

wastewater 
capacity study to 

the SB. 

3/30 -- Appeal 
period ends, if 

ordinance changes 
are adopted 2/15.  

4/15 -- Changes are 
effective, if 

ordinance changes 
are adopted 2/15.  

4/18 -- SB 
establishes policy 

goals, process, 
related to the 
wastewater 

capacity study. This 
may include new, 

more complex 
allocation 

framework.  

4/20 -- Appeal 
period ends, if 

ordinance changes 
are adopted 3/7. 

5/6 -- Changes are 
effective, if 

ordinance changes 
are adopted 3/7.  

5/15-5/20 -- Mid-
May, construction 
is completed on 

the new wells and 
treatment system.  

6/4 -- Local 
wastewater 
allocation 

moratorium ends, 
if no other actions 
taken. State water 

allocation 
moratorium ends 

with connection of 
new wells (date 

TBD).  


