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Work Update 
Starksboro‐Hinesburg (Route 116) 
AOT Project No:  STP 2930 (1) 

Weekly Work Update ‐ For Week of June 10, 2013 
  
Guardrail  and  excavation  work  will  continue  between  Hinesburg  Sand  &  Gravel  and  Starksboro 
Village. Work will take place between the hours of 6:30 a.m. and 7:00 p.m. most days. 
  
Structure Work  ‐  The  structure  crew has  finished  adjusting  structures  in  Starksboro Village  and will 
now move into Hinesburg Village. Crews will be adjusting the height of the catch basins and manhole 
covers to meet the height of the final wearing course paving. Crews will continue working in the Village 
on Tuesday, June 11, 2013. 
  
Paving – Crews will begin paving Monday, June 10th at Commerce Street and progress north to Rocky 
Ridge. They will be spot shimming (filling  in the  low spots)  first and then paving  leveling course. This 
work  is expected to take approximately three days. Paving  is weather permitting.  If work  is canceled 
due to rain, paving will be rescheduled for another time. 
  
Work hours for paving will be from 7:30 a.m. to 6:30 p.m. 
  
PAVING  TRAFFIC  DELAYS:  Travel  will  be  reduced  to  alternating  one‐way  travel  around  the  paving 
construction  package.  Traffic  control  personnel  will  be  present  to  maintain  traffic  flow. Motorists 
should anticipate LENGTHY delays while traveling through the project and plan accordingly. Please 
allow for extra time in your travel plans. 
 ‐‐‐ 
Contact Francine Perkins, Public Relations Officer, FRP Enterprises, LLC with any questions or concerns 
with  regards  to  the  project  at  802‐479‐6994  or  for  a  more  up  to  date  schedule  visit 
www.RoadWorkUpdates.com. 
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